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November 22, 2010

Ms. Kimberly Staiger, OSC

U.S. Environmental Protection Agency

Region Il - Removal Action Branch

2890 Woodbridge Avenue, Building 209, MS-211
Edison, NJ 08837-3679

Alison Hess, RPM

U.S. Environmental Protection Agency
Region Il — Eastern NY Remediation Section
Emergency and Remedial Response Division
290 Broadway, 20" Floor

New York City, NY 10007-1866

Re:  Removal Action — Final Report
Standard Chlorine Chemical Co. Inc. Site
Kearny, New Jersey

Dear Ms. Staiger and Ms. Hess:

Pursuant to the Paragraph 47 of the Settlement Agreement and Order on Consent for Removal
Action 02-2010-2012 (Agreement and Order) among the U.S. Environmental Protection Agency
(EPA), Standard Chlorine Chemical Co. Inc. (SCCC) and Beazer East, Inc. (Beazer), please find
attached Final Report for the Removal Action at the SCCC Superfund Site located in Kearny,
New Jersey. This report describes and documents the work performed to close and seal the
openings of buildings on the eastern portion of the SCCC Site.

As documented in the Final Report contained herein, the work prescribed in the Order and
Agreement is 100% complete and fulfills the requirements and intent of the Agreement and
Order to mitigate any potential for existing and future exposure or release to public health and
welfare and the environment from materials that may be present inside the former process
buildings.

In accordance with paragraph 91 of the Order and Agreement, this Order and Agreement shall be
terminated by EPA upon its written approval of the Respondent’s Final Report and certification.

200 Third Avenue ¢ Carnegie ¢ Pennsylvania ¢ 15106 ¢ (412) 279-3363 ¢ Fax: (412) 279-4332
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Kearny, New Jersey

If you have questions regarding this submittal, please contact me at (412) 279-3363 or
jzubrow@Kkeyenvir.com.

Sincerely,

James S. Zubrow
Project Coordinator

cc: S. Flanagan — EPA Region |1 (electronic copy)
C. Kanakis — New Jersey Department of Environmental Protection (hard copy)
M. Kelly — SCCC (electronic copy)
M. Brourman — Beazer (electronic copy)
C. McChesney — Beazer (electronic copy)
L. Mills — Drinker Biddle & Reath (hard copy & electronic copy)
E. Castro — Tierra Solutions, Inc. (hard copy & electronic copy)
G. Coscia — Langan (hard copy & electronic copy)
B. Best — Tierra (electronic copy)
D. Stanko — Key (hard copy & electronic copy)
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1.0 INTRODUCTION

This Final Report describes and documents the work performed to close and seal the openings of
buildings on the northeastern portion of the Standard Chlorine Chemical Company, Inc.
Superfund Site (Site) located in Kearny, New Jersey. This report has been prepared in
accordance with Paragraph 47 of the Administrative Settlement Agreement and Order on
Consent for Removal Action (Order), dated June 7, 2010 between the United States
Environmental Protection Agency (EPA), Standard Chlorine Chemical Co., Inc. (SCCC) and
Beazer East, Inc. (Beazer) (SCCC and Beazer are collectively referred to hereafter as the
“Respondents”). The work was performed in accordance with the Work Plan for Closure of
Building Openings (Work Plan) prepared by Key Environmental, Inc. (Key) and dated June 16,
2010. The Work Plan and construction schedule were approved by EPA by letter dated June 30,
2010.

As documented in this Final Report, the work prescribed in the Order and Agreement is 100%
complete and fulfills the requirements and intent of the Agreement and Order to mitigate any
potential for existing and future exposure or release to public health and welfare and the
environment from materials that may be present inside of the former process buildings. In
accordance with paragraph 91 of the Order and Agreement, this Order and Agreement shall be
terminated by EPA upon its written approval of Respondent’s Final Report and certification
which shall demonstrate that all Work has been completed in accordance with this Agreement
and Order.

The SCCC Superfund Site is located at 1025 to 1035 Belleville Turnpike, Kearny, New Jersey
and occupies approximately 25-acres identified on the Town of Kearny Tax Map as Block 287,
Lots 48, 49, 50, 51, 52, and 52.01. Figure 1 is a Site Location Map showing the general location
of the Site. The buildings which are the subject of this work are all located on Lot 49. Figure 2 is
a Building Location Map showing the location of the Northeastern Area (Lot 49) and the seven
(7) buildings therein with reference numbers.

From 1916 until 1993, the Site was the location of various chemical manufacturing operations.
Based on the historical use of several dioxin precursor chemicals at the Site, EPA and SCCC
undertook a dioxin investigation at the Site between 1985 and 1988. In October 1989, SCCC and
the New Jersey Department of Environmental Protection (NJDEP) executed an Administrative
Consent Order (the SCCC ACO) under which SCCC agreed to undertake certain interim
remedial measures, and the investigation and remediation of the Site. Since that time, various
remedial investigations and interim remedial measures have been implemented at the Site under
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the SCCC ACO. In April 2003, EPA proposed adding the Site to the National Priorities List
(NPL) established under the Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA), 42 U.S.C. 88 9601 et seq. The Site subsequently was added to the NPL
in September 2007.

Pursuant to the ACO, an Interim Response Action Work plan (IRAW) for the Site was approved
by the NJDEP on March 31, 2008, and activities identified therein are ongoing and are scheduled
to be completed in 2011. Components of the Interim Response Actions under the IRAW include:

e Installation of a perimeter subsurface groundwater barrier slurry wall and sheet pile wall
system around the perimeter of the Site and the adjacent Diamond Site, which will
require demolition of the eastern-most building on the Site;

e Removal of south ditch and near shore river sediments with placement on-Site in a
Consolidation Area within an Area of Contamination;

e Installation of a cover in certain areas on-Site;

e Recovery of dense non-aqueous phase liquids from certain subsurface lithologic units;

e Construction and operation of a hydraulic control and groundwater treatment system to
maintain hydraulic control within the subsurface barrier wall limits; and,

e Certain other pertinent remedial activities.

Pursuant to EPA’s request, the Group prepared and submitted to EPA an Engineering
Evaluation/Cost Analysis (EE/CA) to document the development and selection of the proposed
interim response action remedial alternative. The Final EE/CA Report was submitted on May
21, 20009.

As a result of the Site’s NPL status, EPA conducted a Removal Site Evaluation (RSE) at the Site
on April 8, 2008 and summarized its evaluation in a memorandum dated January 27, 2009.
According to the RSE memorandum, EPA determined that a removal action was warranted to
address 2, 3, 7, 8-tetrachlorodibenzo-p-dioxin (TCDD) contamination that EPA alleges has been
documented to exist within the former distillation building located on the Northeastern Area of
the Site. EPA determined that an actual or potential release of hazardous substances from the
Northeastern Area of the Site may exist, resulting from the potential for local air currents flowing
through openings in certain buildings to cause migration of dust; therefore, EPA alleged that
there is the potential for certain open buildings to present an imminent and substantial
endangerment to the public health, welfare, or the environment within the meaning of Section
106(a) of CERCLA, 42 U.S.C. 8Section 9606(a). The Order, which became effective on June 7,
2010, was entered to address the removal action proposed in the RSE. Under the Order,
compliance with the terms of the Order will be deemed consistent with the NCP.
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The Order required the Respondents to perform, at a minimum, all action necessary to implement
the work which included the following:

1) Close and seal the openings of all buildings located on the eastern portion of the Site
within the inner fenced area to reduce the threat of direct contact and minimize the
potential of off-site migration and exposure to on and off-site workers, site visitors and
trespassers;

2) Maintain and replace as necessary existing warning signs along the fencing in
consultation with EPA; and,

3) Maintain and replace as necessary existing fencing around buildings on eastern portion of
the Site.

The Final Report has been organized into several sections and appendices. Following this
introductory section are three more sections as follows: Section 2.0 Summary of Work; Section
3.0 EPA Approved Modifications; Section 4.0 Conclusions. Three appendices are also included
and support the Final Report — Appendix A — Daily Logs, Appendix B — Photo Documentation
of the Work and Appendix C — EPA Approvals and Correspondence.
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20 SUMMARY OF WORK

In accordance with Section 36 of the Order and Agreement, the name, address, contact
information and qualifications of the Project Coordinator were provided to EPA on June 17,
2010. Written approval by EPA of the Project Coordinator was received on July 7, 2010.
Additionally, the Work Plan was submitted on June 16, 2010 and approved by EPA by letter
dated June 30, 2010. Project planning and procurement activities commenced immediately.

On August 30, 2010, EPA was notified of the selection and qualifications of the Contractor
retained to implement the Work Plan in accordance with Section 39 of the Order and Agreement.
Nova Development Group (Nova), located in New Brunswick, NJ, was selected to perform the
work.

A project Kick-off Meeting was held on September 9, 2010 and attended by Nova’s site
supervisor, Project Manager and Safety Manager, Key’s Project Manager, Corporate Safety
Officer and Site Supervisor, an EPA representative and representatives of a contractor
performing the IRAW concurrently on the Site. The work, site safety and job procedures, site
hazards, emergency and communication procedures were reviewed. The Health and Safety Plan
was reviewed by Key’s Corporate Safety Manager.

Nova mobilized on Monday September 13, 2010 and initiated site preparation activities which
included establishing equipment staging areas, cordoning off the work area and setting up the
personnel decontamination area. The next day, Nova began installing wooden frames on
windows in accordance with the procedures described in the Work Plan. Plywood sheeting was
installed and secured to the frame work; the sheeting was painted to complete the closure. Nova
also built wooden doors with locks and hinges on each building to allow access for future use.

The following presents a summary of the work completed for each building:

Building 15 - Building 15 is a four to five story, transite-sided building located in the northwest
portion of the Northeastern Area. The external stairwells and landings are in poor condition.
Openings that were sealed include five man-doors, one double man-door, two garage doors, and
22 windows.

Building 17 - Building 17 is a 2-story brick and concrete building. One large (>6-ft diameter)
circular roof opening is present on the west side where a former vertical tank or silo was likely
situated. The openings that were sealed include: six man-doors, one double door, one garage
door, 13 windows, and a large roof opening. The rubber sheeting on the roof opening was glued
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together where needed, using splice adhesive. The rubber sheeting was anchored to the wood
frame using plastic sleeve anchor nails.

Building 18 — Building 18 is the 8-story, transite-sided, former distillation building located east
of Building 17. It is the tallest building in the Northeastern Area. Between approximately 1963
and 1981, Building 18 and the equipment within it was leased by Standard Naphthalene to SCCC
for use in the distillation separation of dichlorobenzenes and trichlorobenzene. It is the only
building at the Site to be used in chlorobenzenes processing. The distillation column and
ancillary piping, tanks, and other equipment remain within the building. Openings that were
sealed for Building 18 include: five man-doors, three double doors, and 48 windows.

Building 21 - Building 21 is a 2-story, transite-sided building with concrete floors and roof
support. Building 21 is located east of Building 18. Openings that were sealed include three
man-doors, four windows, and two large roof openings where former vertical tanks or silos were
likely situated. Roof openings were sealed with rubber sheeting as previously described for
Building 17.

Each work day during the project, Nova held a Health & Safety tailgate meeting with the work
crew to discuss any issues or concerns from the previous day and review the plan and work to be
completed that day. An additional Health and Safety review was performed with Nova to
reiterate the proper protection equipment and decontamination procedures to work in Building
18.

Twenty (20) warning signs were placed on the buildings and the perimeter fence. The signage
specifications were in accordance with the Work Plan.

Only minor concerns were encountered during the implementation of the Work Plan. Soft
surface materials to the east of Buildings 15 and 17 caused stability problems for mobile
equipment. Nova requested the placing of compacted fill around the buildings to make it safer
and more stable. The IRA Contractor (WRScompass) placed and compacted the fill in the
requested area to create a stable working surface.

Work was completed on October 15, 2010 and the contractor demobilized from the Site on
October 18, 2010.
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3.0 EPA APPROVED MODIFICATIONS

Modifications to the Work were necessary due to the change in site conditions that occurred
since the execution of the Agreement and Order.

Section 5.3.1 of the Work Plan details the installation of warning signs along the fence line and
at the gates into the former process area. Portions of the fence, however, have been removed as
part of the Interim Remedial Action Work. On September 13, 2010 during a site visit, Key and
the EPA OSC (Ms. Staiger) discussed the issue and agreed to place the warning signs on the
buildings in addition to the remaining fence line. The signage specifications were in accordance
with the Work Plan.

An additional modification to the Order and Agreement was formally requested by Key on
behalf of the Respondents in a letter dated November 8, 2010. This modification requested
EPA’s confirmation that replacement of the fence as described in Section 44 of the Agreement
and Order was no longer necessary under current site conditions.  The modification was
approved by EPA on November 16, 2010. A copy of the approval letter is presented in Appendix
C.
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4.0 CONCLUSIONS

In accordance with paragraph 91 of the Order and Agreement, this Order and Agreement shall be
terminated by EPA upon its written approval of Respondent’s Final Report and certification
which shall demonstrate that all Work has been completed in accordance with this Agreement
and Order.

As documented in this Final Report, the work prescribed in the Order and Agreement is 100%
complete and fulfills the requirements and intent of the Agreement and Order to mitigate any
potential for existing and future exposure or release to public health and welfare and the
environment from materials that may be present inside of the former process buildings.
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Closure of Building Openings = NVIRONMENTAL Date: 10/11/2010
Standard Chlorine Chemical Co., Inc. INCORPORATED

Kearny, New Jersey Page 1 OF 1

DAILY REPORT -

Weather Conditions: Sunny, ~76 deg F |Fie|d Engineer Vamsee Veera

Contractor/Equipment: NOVA/ Hydraulic manlift, generator, power tools & drills.
Contractor Personnel On-Site: Wieslaw Sobotka, R. Masabanda, Baraquil Ramirez, Santos Delgado, Jamie Mejk
Visitors Observed Tom Kaldan/NOVA, John Goncalves/PSEG, Brian Bomersbach/PSEG.

FIELD ACTIVITIES/NOTES:

- NOVA conducted field activities today from 7:00 am to 3:00 pm as part of the Northeastern area buildings on SCCC site - Closure of Building Openings.

- NOVA conducted tailgate safety meeting prior to starting work at 7:00 am.

- A total of five (5) personnel were on-site on behalf of NOVA to conduct the field actvities. Names listed above as Contractor Personnel on-site.

-NOVA personnel signed the WRS Visitor sign-in sheet (attached) and a copy of the same was provided to WRS Health & Safety Officer.

- NOVA conducted the closure of window # 31, 32, 33, 42 & 43 on the east and south walls of Building 18 from the exterior. Manlift was used to access

the window locations. Safety measures including harness were used by the personnel using the manlift. Wooden beam frames and planks were used

for the window closure work.

- NOVA conducted the closure of eastern roof opening on the 2nd floor roof of Building 21 using wooden beam frames, planks and rubber sheeting

(1.45 mm thick). Manlift was used to access the roof opening. The rubber sheeting was glued to wooden frame using Versico adhesive. The rubber

sheetings were glued together where needed using splice adhesive. The rubber sheeting is also anchored to the sites using plastic sleeve anchor nails.

- NOVA initiated the closure of western roof opening on the 2nd floor roof of Building 21 using wooden beam frames. NOVA plan to complete the closure

of this roof opening tomorrow.

- Attached are photos for reference.

FIELD WORK COMPLETED TODAY:

- NOVA completed closure of five (5) window openings from exterior including Window # 31, 32, 33, 42 & 43 on the east and south walls of Building 18.

- NOVA completed closure of one (1) eastern roof opening from exterior located on the 2nd floor roof of Building 21.

- NOVA initiated the closure of one (1) western roof opening from exterior located on the 2nd floor roof of Building 21.

- See attached sketches for locations of windows and roof opening completed today.

IMPORTANT ISSUES/NOTES:

- Tom Kaldan/NOVA indicated that the hydraulic manlift will be demob'ed in the next two days and wanted to know if the lift is needed for final inspection

of the work completed.

- VVIKEY requested 40-hr and/or 8-hr refresher OSHA HAZWOPER certificate as applicable for the NOVA field personnel R. Masabanda.

C:\Documents and Settings\vveera\My Documents\Projects\Standard Chlorine\Building Sealing\20101011_DL_Closure of Bldg Openings\20101011_DL_Closure of Bldg Openings



NOVA installing rubber sheeting on wooden frame on roof opening on Bldg 21

NOVA installing wooden frames on windows of Bldg 18
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APPENDIX B
PHOTO DOCUMENTATION OF THE WORK
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(Photo 1) Frames & Crossing beams
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(Photo 3) Details on the frames & crossing beams
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(Photo 4) Sign on the fence around the work area
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(Photo 5) Painted door
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(Photo 8) Beams on the Roof
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(Photo 9) signs on the roof before putting rubber glue material
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(Photo 11) Going through decontamination set up after working
on Build 18

(Photo 12) Sealing windows from inside = Building 18
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(Photo 13) Demobilization of the decontamination apparatus
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(Photo 15) Completion of building 15 and the warning signs on
the fence

(Photo 16) Warning signs on the building 21
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(Photo 17) Warning signs on the access door
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(Photo 19) Completion of building 15 (East & South sides)
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(Photo 21) Completion of building 18(West side)

(Photo 22) Completion of buﬂding 18 (East side)
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(Photo 23) Completion of building 18 (South side)

(Photo 24) Completion of building 21 (South side)

-

HI ! trm

L 4”"””’ I,'. '..- =

NVIRONMENTAL
INCORPORATED



Removal Action — Final Report November 22, 2010
Standard Chlorine Chemical Co. Inc. Site
Kearny, New Jersey

(Photo 25) Completion of building 21 (East side)
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(Photo 27) Completion of building 21 (North side)
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EPA APPROVALS AND CORRESEPONDENCE
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